Route 28 Corridor Safety Study - Task Schedule

Revised 9-18-08

	2008				2009							
Tasks / Month	**Sep**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**
1. Data Collection												
2. PAC Development												
3. Committee Meeting I												
4. Training												
5. Safety Audits												
6. Committee Meeting II												
7. QBS Consultant												
8. Conceptual Improvements												
9. Committee Meeting III												
10. Final Report												
11. Community Presentations												